

ENGINEERING CHANGE NOTICE

DART AEROSPACE LTD

Date: 13.09.16	Job No.: ENG4119NOV	ADR Yes/No: Y	ADR Date: 13.09.16	ECN #: 13- 636
Product No.: D350-794		Created By: ML	Approved By: <i>[Signature]</i>	
Product Name: AUX TANK		Checked By: <i>[Signature]</i>		

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
Director of Operations	Y	NF	<i>[Signature]</i> 14/06/17
Production Manager / Coord.	Y	LL/MF	<i>[Signature]</i> 14.06.17
Purchasing Coord.	N	CL	
Production Engineering Coord.	Y	DD/JLM	<i>[Signature]</i> 14.06.17
Production Engineering Coord.	N	DL	
Customer Order Processing	N	RM/CC	

Distribution	Reqd	Resp	Initial / Date (YY/MM/DD)
DQA / QA Coord.	Y	PS	<i>[Signature]</i> 14/06/18
QC Coordinator	Y	ED	<i>[Signature]</i> 14/06/17
Customer Support	Y	SW/LM	<i>[Signature]</i> 14.06.17
Customer Technical Support	Y	MB/HS	<i>[Signature]</i> 14.06.17
Marketing Manager	Y	KO	<i>[Signature]</i> 14.06.17
Sales Support Manager	Y	NM	<i>[Signature]</i> 14-06-17

Reason for Change:
Shop suggested hardware modifications to reduce the chance of stripping. Rivet baffles to the tank sides as the welded configuration continues to crack.

Documents Affected:
Release: D4000 Rev. B, D4008 Rev. D, D4462 Rev. C, D4597 Rev B, D4463 Rev. D, D4975 Rev. A, D4464 Rev. E, DSI 9663 Rev. A

IF APPLICABLE: NCR: 13-3100 PAR: 12-217 CAR: _____

PAPERWORK UPDATE ☒ PARTS MUST COMPLY ☒ PREVIOUS PARTS SATISFACTORY ☐

#	Quality Assurance Actions	Reqd	Resp	Notes	Complete
1	Notify Previous Customers	N			
2	Notify Eurocopter France	N			
3					

#	Engineering Actions	Reqd	Resp	Notes	Complete
4	Required Documents/Drawings/Item ID's Under Review (URF)	N			
5	Update Master Document List (MDL)	N			
6	Update Document Record (DR)	N			
7	Update Product Compatibility Matrix	N			
8	Notify TC / FAA of Change (eg. ICA, 8110-3)	N			
9					

#	Document Control Actions	Reqd	Resp	Notes	Complete
10	Move / Update Electronic Files / Design Journal	Y	KJ		14.06.12 <i>[Signature]</i>
11	Update Product Specification Files (Bluefiles)	Y	KJ		14.06.12 <i>[Signature]</i>
12	Update Approved/Preliminary Dwg PDF Files	Y	KJ		14.06.12 <i>[Signature]</i>
13	Update Product Development Summary (STC applications)	N			
14	Update QSI 021 (TC/FAA STC) and/or STC Approval List	N			
15	Create/Update Parts / STC Database	Y	KJ		14.06.12 <i>[Signature]</i>
16	Update / Verify Airworthiness Release Certificate Database	Y	KJ		14.06.12 <i>[Signature]</i>
17	Create / Update Change Record Form / Item Card Database	Y	KJ	See below	14.06.12 <i>[Signature]</i>
18	Create / Update Packaging Process Plan (PPP)	Y	KJ		14.06.12 <i>[Signature]</i>
19	Red Decals required on Packaging Process Plan (PPP)?	Y	KJ		14.06.12 <i>[Signature]</i>
20	Update Controlled Supplier Documents (Qpulse) Database	N			
21	Update Grey Project Binder / Electronic Project Folder	Y	KJ		14.06.12 <i>[Signature]</i>
22	Update D-Part / M-Drawing / DSI / DEO Master Binders	Y	KJ	DSI 9663 Rev. A	14.06.12 <i>[Signature]</i>
23	Manufacturing Licensing Agreement Update				
24					

Description / Action:

MDL D350-794 Rev. M is to be released once ECN 13-673 and ECN 13-674 are released
D350-794-013/-111, D130-794-023/-121 at change 4
D350-794-141 at change 2
All parts that cannot be remanufactured are to be scrapped

ECN Verified & Complete: *[Signature]* Date: 14/6/17